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APS was tasked to evaluate SOHO Helioseismology
Observations (HSO) period March — May 2006

- = To evaluate this period, schedules were built to assess the Goldstone
coverage. These schedules have not been negotiated.

Week 12 (HSO starts on Thu, DOY 082) March 20 — 26 of 2006
Week 13 (First full week of HSO) March 27 — April 2 of 2006
Week 15 (STEREO A & B Launch Week) April 10 — 16 of 2006

ssumptions

DSS — 16 unavailable after January 30 at 1600 UTC time
— DSS — 46 will remain operational throughout this period
— DSS — 66 will remain operational throughout this period
— DSS — 27 upgraded
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ACE and WIND at DSS-24 except for DSS-24 and DSS-27
maintenance days.

e On DSS-24 and DSS-27 maintenance days ACE and WIND would .
move to DSS-34 or DSS-54. |

SOHO would use full view at DSS-27. I
e On DSS-27 maintenance day use DSS-24.

ndings
— On maintenance days at DSS-24 and DSS-27. DSS-16 could

help relieve minor contention if all alternatives have been
exhausted between the hours of 8am — 4pm Pacific Time.

— INTG has a slight view period overlap at Goldstone with SOHO ,
but it is not significant in these weeks. .

— There will be a problem at Canberra for SOHO with ACE,
CHDR, IMAG, POLR, and ST5 in these weeks.

— In Week 15 STEREO A & B there is no impact to SOHO.
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12 DOY 082, Week 13, and 15 of 2006:

DSS-24 1 pass
- = INTG 1 pass, POLR 1 pass
DSS-27 1 pass
e CLU 1 pass
DSS-34 2 passes
e IMAG 1 pass, POLR 2 passes, ST5 2 passes
DSS-46 11 passes
e ACE 1 pass, CLU 2 passes, GTL 3 passes, POLR 11 passes
— DSS-54 2 passes
e MO1O 2 passes

— DSS-66 2 passes
e CLU 1 pass and POLR 1 pass
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O Starts DOY 08

) is indicated in Gray in the Black circles
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Preview Week 13

13 No Impact to SOHO at Goldstac
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C DIASTONE
s in orange and STB is in light Yellow in Red circles

(wk 15)  D4/10/06 (100) 0411106 (101) 04/12/06 (102) 0413106 (103) 04/14/06 {104) 04/15/06 (105)
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>OHO can expect to receive acceptable coverage at

Goldstone in these weeks, any contention will be
‘handled during the Mid-Range negotiation process.

e Weeks that were presented will be negotiated in
September and October of 2005

There are six additional weeks of SOHO HSO that are
- yet to be created.
e Suspect similar results.

e Potential hits may occur with STEREO periapsis
maneuvers.

— The bulk of the problem is at Canberra and Madrid in
these weeks.




